UPDATE 13
MD 173 over Stoney Creek - bridge repair, cleaning and painting
September 13, 2013

Paving of the bridge approaches was postponed and will be rescheduled.

Cleaning, painting and minor repairs to the south side approach will continue for a few more
weeks. Most of the remaining paint work is near the channel (drawbridge) area.

Photos of the south side approach span work were posted this week at
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectPhotos.aspx?projectno=AA263512

The equipment barge should be moved to the north side of the channel next week. Blast
cleaning of the north side approach span can begin once the barge is moved.

Per Update # 11, detour signs have been left in place in case additional minor drawspan metal
repairs (identified during blast cleaning in July/August) are performed. Engineers are currently
evaluating options. If necessary, this work would only take place during overnight hours.
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